

CCECC FUZHOU SURVEY & DESIGN INSTITUTE CO. Document

FSDI [2024] No. 54

Notice on Revising the Measures for the Administration of Domestic Project Operations of CCECC FUZHOU SURVEY & DESIGN INSTITUTE CO.

To all departments and subordinate units of the Company:

The Domestic Project Management Measures of CCECC FUZHOU SURVEY & DESIGN INSTITUTE CO. have been studied and approved at the eighth general manager's office meeting of the company in 2024, and are hereby issued for implementation. Please comply and execute.

CCECC 团福州勘察设计院有限公司
2024 12 5



Measures for the Administration of Domestic Project Operations
of CCECC FUZHOU SURVEY & DESIGN INSTITUTE CO.

Chapter 1 General Provisions

Article 1 In accordance with the guiding opinions on high-quality business work of the joint-stock company, and in combination with the relevant requirements of the Group Company's Implementation Rules for High-Quality Business Work (Trial) (CCECC Business [2024] No. 341), these Measures are specially formulated to comprehensively improve project business quality, effectively manage the company's domestic business work, and standardize business procedures and workflows.

Article 2 2 本办法中的项目指各类 公司咨询、勘察、设计、监理及工程总承包 any's
项目评估与申请、投标文件编制与审查、 uch as
cting.

Article 3 In principle, business undertaking work shall follow the procedure of first project assessment, then application for approval, and finally contract signing. Article 4 When carrying out project business undertaking work, factors such as the Company's development strategy, business direction, responsibility cost, production and technical capabilities, and current status

Article 4 shall be comprehensively considered. In accordance with the 业务
合同谈判、合同评审与签订、项目实施期间业主服务及项 project
目回访”等 pleted.

Chapter 2 Relevant Responsibilities

第5条 经营开发部是公司国内项目经营业务的管理部门，负责 ment
for the
layout and expansion of the institute's business market.

Article 6 The relevant personnel and main responsibilities involved in project business work are shown in Table 1 as follows:

表 1 经营承揽工作参与人员主要职责

人员	主要职责
经营人员	1. 各区域、板块市场维护；2. 项目信息的获取及跟踪，初步判断承揽的可行性、必要性；3. 填写项目评估表，发起并完成经营项目的申请审批流程；4. 项目承揽过程中相关资料（如标书、委托、报价等）的编制与递交；5. 合同谈判与签订。
生产部门负责人	1. 项目信息的获取及跟踪，初步判断承揽的可行性、必要性；2. 填写项目评估表，发起并完成经营项目的审批流程；3. 项目承揽过程中相关资料（如标书、委托、报价等）的编制与递交；4. 合同谈判与签订。
经营开发部负责人	主导国内大中型项目承揽（包含招投标项目），指导并协助经营人员开展工作，参与承揽过程中各流程的审核，并按规定报领导批示（包括承揽申请、合同金额计算、合同谈判、合同评审等）。
相关专业所室	根据项目经营需要，完成承揽过程中相关技术资料的编制。
相关职能部门	参与合同评审，协助提供经营需求的相关资料。
专业主管总工	根据项目经营需要，负责承揽过程中相关技术资料的复核把关及技术支持。
协管经营领导	主导国内大中型项目承揽，指导并协助经营人员开展工作，参与承揽过程中相关流程审批，统筹协调区域及板块经营工作。
分管经营领导	According to market and industry conditions, formulate the company's business strategy, coordinate the company's overall domestic market operations and the undertaking of large and medium-sized projects, and implement the completion of various business indicators.
Supervising Leader	Organize the formulation of the company's business policy, business objectives, and annual business plan, fully grasp the direction of the company's business development, preside over the undertaking of large projects, and supervise and assess the completion of the company's business objectives.

Chapter 3 Project Assessment and Undertaking

Article 7 Information Tracking: Business personnel or relevant departments shall obtain project information, fill in the Project Assessment and Application Form (format see Appendix 1), and initiate the project undertaking assessment application process or bidding application process and compliance review process through the information system.