

CCECC FUZHOU SURVEY & DESIGN INSTITUTE CO. Document

FSI [2024] No. 54

Notice on Revising the Measures for the Administration of Domestic Project Operations of CCECC FUZHOU SURVEY & DESIGN INSTITUTE CO.

To all departments and subordinate units of the Company:

The Domestic Project Management Measures of CCECC FUZHOU SURVEY & DESIGN INSTITUTE CO. were deliberated and approved at the eighth general manager's office meeting of the company in 2024, and are hereby issued for implementation. Please comply and execute accordingly.

CCECC 团福州勘察设计院有限公司
2024 12 5



Measures for the Administration of Domestic Project Operations
of CCECC FUZHOU SURVEY & DESIGN INSTITUTE CO.

Chapter 1 General Provisions

Article 1 In accordance with the guiding opinions on high-quality business work of the joint-stock company, and in combination with the relevant requirements of the Implementation Rules for High-Quality Business Work (Trial) of the group company (CCECC Business [2024] No. 341), these Measures are specially formulated to comprehensively improve the quality of project business, effectively manage the company's domestic business work, and standardize business procedures and work processes.

Article 2 Projects in these Measures refer to various types of the Company's business operations undertaken through direct entrustment or bidding, such as consulting, survey, design, supervision, and engineering general contracting.

Article 3 In principle, business undertaking work shall follow the procedure of first project assessment, then application for approval, and finally contract signing. Article 4 When carrying out project business undertaking work, factors such as the Company's development strategy, business direction, responsibility cost, production and technical capabilities, and current status

Article 4 shall be comprehensively considered. In accordance with the procedural provisions of these Measures, the work of such stages as "information tracking, project assessment and application, bid document preparation and review, contract negotiation, contract review and signing, owner services during project implementation, and project return visits" shall be completed.

Chapter 2 Relevant Responsibilities

Article 5 The Business Development Department is the management department for the Company's domestic project business work and is responsible for the layout and development of the institute's business market.

Article 6 The relevant personnel and main responsibilities involved in project business work are shown in Table 1 below:

表 1 经营承揽工作参与人员主要职责

人员	主要职责
经营人员	1.各区域、板块市场维护；2.项目信息的获取及跟踪，初步判断承揽的可行性、必要性；3.填写项目评估表，发起并完成经营项目的申请审批流程；4.项目承揽过程中相关资料（如标书、委托、报价等）的编制与递交；5.合同谈判与签订。
生产部门负责人	1.项目信息的获取及跟踪，初步判断承揽的可行性、必要性；2.填写项目评估表，发起并完成经营项目的审批流程；3.项目承揽过程中相关资料（如标书、委托、报价等）的编制与递交；4.合同谈判与签订。
经营开发部负责人	主导国内大中型项目承揽（包含招投标项目），指导并协助经营人员开展工作，参与承揽过程中各流程的审核，并按规定报领导批示（包括承揽申请、合同金额计算、合同谈判、合同评审等）。
相关专业所室	根据项目经营需要，完成承揽过程中相关技术资料的编制。
相关职能部门	参与合同评审，协助提供经营需求的相关资料。
专业主管总工	根据项目经营需要，负责承揽过程中相关技术资料的复核把关及技术支持。
协管经营领导	主导国内大中型项目承揽，指导并协助经营人员开展工作，参与承揽过程中相关流程审批，统筹协调区域及板块经营工作。
分管经营领导	根据市场行业情况，制定公司经营策略，统筹公司国内市场整体经营和大中型项目承揽，落实各项经营指标完成情况。
主管领导	组织制订公司经营方针、经营目标和年度经营计划，全面把握公司经营发展方向，主持大型项目承揽，监督并考核公司经营目标完成情况。

Chapter 3 Project Assessment and Undertaking

Article 7 Information Tracking. Business personnel or relevant departments shall obtain project information, fill in the Project Assessment and Application Form (format see Appendix 1), and initiate the project undertaking assessment application process or bidding application process and compliance review process through the information system.